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eRx Deployment 
Scope & Objective 

∎ Scope & Objective 
 

 The Electronic Prescribing (eRx) initiative is a Defense Health Agency, Pharmacy Operations Division 
(POD) project that allows civilian providers to electronically transmit prescriptions to MTF 
pharmacies. This change brings the MHS into alignment with the e-Prescribing Meaningful Use 
Requirements and also addresses the growing number of civilian providers who utilize electronic 
prescribing as their only means of generating a prescription 
 

 The eRx initiative leverages the Pharmacy Data Transaction Service (PDTS) and the Composite 
Health Care System (CHCS) to address the requirements for the MHS to support electronic 
prescribing. Acting as an electronic prescribing intermediary, PDTS ensures this initiative supports 
current industry standards and provides a solution that will support electronic prescribing today 
(i.e. CHCS) and in the future (i.e. future EHR solution). The enhancement includes the creation of a 
new inbound prescription interface between PDTS and the CHCS, together with the business rules 
and logic to accept electronic prescriptions from civilian providers.  
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∎ Timeline for Implementation 

  eRx Deployment first downtime will begin 19 Sep 14 and Last downtime will be 16 Oct 14 for the CHCS Host 
sites  

 

 Deployment will include all 84 CONUS CHCS Host sites & 1 OCONUS CHCS Host site NH Guam for a total 
of 85 CHCS Host sites 

 

 Plus an additional 93 Satellites & Pharmacies to be completed no later than 31 Dec 14 

 

 Grand total of 178  sites  & service break out below  
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eRx Deployment 
Timeline for Implementation 

MTF CHCS Hosts ePHys Total Sites 

Air Force 48 13 61 

Army 24 17 41 

Navy 12 58 70 

NCRMD 1 5 6 

Totals 85 93 178 



∎ When your site is informed the eRx software has been loaded.  

 5 business days after software installation – The MTF pharmacy will contact the Pharmacy Analytics 
Support Section (PASS) to validate the Pharmacy Location Information. 

 Emdeon will conduct Connectivity Test once site has confirmed S/W Installation has been 
completed 

 14 business days after software installation – Pharmacy User Training is completed 

 15 business days after software installation – The MTF will activate the applicable CHCS Dispensing 
Location that will accept electronic prescriptions  and confirm with the PASS that all 
implementation tasks (i.e. CHCS software installed, training, and CHCS dispensing location 
activation) are completed prior to publishing the MTF pharmacy location 

 18 business days after software installation – The MTF pharmacy location(s) will be published to 
the eRx commercial networks. At that time civilian providers will be able to see that MTF pharmacy 
location in their eRx system and will have the ability to send electronic prescriptions to that MTF 
pharmacy. This will be considered the “Go-Live” date for eRx. 

 MTF Burn-In Period will commence immediately after GoLive for 10 business days to ensure system 
works as designed and to identify any issues that may occur. 

  30 business days after software installation (can begin sooner if MTF is ready) – The MTF will begin 
to educate and publicize to their beneficiaries and civilian provider about this new capability  

 

eRx Deployment -  Activities 
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eRx Deployment 

∎ Deployment Documentation 

 

 eRx Training Slides & Training Video 

 Implementation Guide 

 Beneficiaries Flyers 

 Providers Flyer 

 Frequently Asked Questions (FAQ) 

 All Documentation above is located within the provided Link below.   
 

∎ http://pec.ha.osd.mil/eRx.php?submenuheader=2  

 

 Additionally Leidos will be providing the Release note to the site System Administrators for the S/W 
downloads 
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eRx Deployment 
Next Steps 

∎ Next Steps 

 

 All CHCS Host site are required to go on Field Services Webpage (FSW) to select your downtime to 
complete the eRx S/W Installation 

 Time Frame is between the 19 Sep 14 and 16 Oct 14 to complete site downtime & S/W Install 

 Currently 52 of the 85 CHCS Host Sites have confirmed their downtimes for S/W Install with 33 site 
remaining to be scheduled 
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MTF CHCS Hosts 
DT Date 

Confirmed 

DT Date Not 
Yet 

Confirmed 

% of DT 
Confirmed 

Air Force 48 30 18 63% 

Army 24 12 12 50% 

Navy 12 9 3 75% 

NCRMD 1 1 0 100% 

Totals 85 52 33 61% 



eRx Deployment 
Questions 

 

Questions 
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